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ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board approve a change 
order in the amount of $35K to Froehling and Robertson, Inc. of Spotsylvania, Virginia for testing 
services in support of Dixon-Smith Middle School. 
______________________________________________________________________ 
KEY POINTS: 
 

1. Stafford County Public Schools has a unit price not to exceed contract with Froehling and 
Robertson, Inc. to perform consulting and construction testing in support of Dixon-Smith 
Middle School.  The School Board approved this contract on February 8, 2005 for the 
amount of $102K. 

 
2.  Dixon-Smith Middle School is being constructed under a fast track schedule on a complex 

site.  Froehling and Robertson performed more than anticipated overtime during the site-
grading phase of this project (May – Sep 2005).  The abundance of overtime depleted the 
allocated funds.  When staff realized this, staff requested Froehling and Robertson provide 
a projection of funds required to complete their scope of work. 

 
3. Scope of construction testing services includes all required on-site, and laboratory testing, 

monitoring/inspections, and submittal of reports for concrete (foundation, slabs, etc.), steel 
(re-bar, structure steel joist, connectors, etc…), soils (grading, compaction, etc…) and 
asphalt paving. 

 
4. Staff reviewed the project funding and has determined that available funds exist within the 

current project funding to fund these additional services.  If approved by the school board, 
staff will initiate the change order in March 2006. 

 
SCHOOL BOARD GOAL: #5 – Provide facilities that promote student learning   
                                                    and community support.   
 

#7 – Provide school environments where teachers are 
safe to teach and students are safe to learn 

 
FUNDING SOURCE:  VPSA – Dixon-Smith Middle School 
 
AUTHORIZATION REFERENCE:  March 16, 2005 Contract  - SCPS & SK Constructors 
February 2006            IBC 2000 Special Inspections Section 1705  
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